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About NDOT

ÁNDOT Core Values:

ÁRespect ðtreating others with dignity

ÁNDOT Goals:

ÁDeliver timely and beneficial projects 

and programs



Question

ÁDoes anyone know of another 

state that is building a,



US-93 HISTORY (Future I-11)

Á2001:  Hoover Dam Bypass EIS completed

Á2003-2010:  $231M Hoover Dam Bypass 
Project

ÁConstructed in four phases

ÁOct 16, 2010 Bridge completed

Á2005: BCB EIS completed

Á2010: ADOT Completed 15 miles from MP 2 to 
MP 17

Á2015-2018:  NDOT/RTCSN to complete 15.5 
miles of the Boulder City Bypass (Interstate 11)



HISTORY

EIS Purpose and Need

ÁThe purpose of the project is to provide overall 

transportation improvements in the corridor by 

reducing traffic congestion and crashes, and to 

improve regional mobility while maintaining or 

improving local circulation and access to 

Boulder City businesses

Á2005 EIS signed

ÁFHWA: Susan Klekar

ÁNDOT: Jeffery Fontane



HISTORY

EIS

ÁThe proposed Interstate 11 transportation 

improvements address: 

ÁResolving traffic problems in the vicinity of Boulder City

ÁExtending freeway status to the U.S. 93/95 interchange

ÁImproving operations at the junction of U.S. 93/95

ÁCreating a safer transportation corridor

ÁAccommodating future transportation demand

ÁImproving system linkage on U.S. 93 and maintaining 

route continuity



REGIONAL MOBILITY
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HISTORY

ÁThere was a severe traffic problem crossing the 

dam



HISTORY

ÁWe solved that problem



HISTORY AND BACKGROUND

ÁThere is a severe traffic problem in Boulder City



HISTORY AND BACKGROUND

ÁòWe spent all this effort building this amazing 

bridge, and its simply moved the severe traffic 

problem once at the dam to Boulder Cityó -

Mayor Roger Tobler

ÁI tried to visit my mother in Boulder City twice in 

the past week but turned around both times 

after I hit congestion as far west as College 

Drive in Henderson ðJacob Snow, General 

Manager RTCSN



PROJECT OVERVIEW

ÁWe are solving this problem!



COLLECTIVE òWEó



I-11 PROJECT

ÁAnnual Financial Plan

Á$455M of project related work including

ÁEngineering

ÁROW

ÁConstruction

ÁIncludes $21M of early improvements to US 93 

and Buchanan Blvd.

Á~$328M spent to date



I-11 PROJECT

Á$313M of active construction work 

Á15.5 miles of new I-11 freeway construction

Á4 Lane (2 Lanes in each direction) Limited 

Access Facility

ÁInterchanges at US-93 S, US-95, US 93 N

Á17 Bridges (2 bridges CO into project)

Á4 Wildlife Crossings

Á1 Wildlife Overcrossing

ÁProject Completion: October 2018



I-11 PROJECT DELIVERY

ÁPROJECT COMPLETED IN TWO PHASES

ÁPHASE 1

ÁDesign-Bid-Build

ÁPhase 2

ÁDesign-Build



PROJECT STATUS ðPHASE 1

ÁDesign-Bid-Build delivery administered by 

NDOT

ÁProject awarded Feb 10, 2015 to Fisher Sand 

and Gravel Company

ÁProject amount: $83M

Á3.5 miles of new I-11 and roadway 

improvements

ÁNotice to proceed: May 11, 2015

ÁProject complete: Jan 5, 2018



CONSTRUCTION SCHEDULE

Á Earthwork 
Á 2.2M CY of Excavation (Completed)

Á Portland Cement Concrete
Á 121,000 CY (SB alignment complete)

Á Asphalt
Á 252,000 TN of Aggregate Base (90% complete)

Á 64,650 TN of AC Pavement (60% complete)

Á Storm Drain
Á 8,400 LF of Storm Drain Improvements 

Á Bridges
Á 1 - Steel Girder

Á Deck pour completed

Á 4 - Concrete Box Girder (1 RR Bridge)
Á Completed

Á 1 ðPrefab Steel Truss
Á Completed



PROJECT STATUS ðPHASE 2

ÁDesign Build Delivery administered by RTC of 

Southern Nevada, oversight by NDOT

ÁContractor is Las Vegas Paving with CA Group 

as the Lead Engineer

ÁProject amount: $230M

Á12.5 miles of new I-11

ÁApril 20, 2015 Construction NTP

ÁSubstantial Completion: June 2018

ÁFinal Completion: October 2018



CONSTRUCTION SCHEDULE

Á Earthwork 
Á 5.2M CY of Blasting (4.9M CY Complete to date; will complete Spring 2017)

Á 6M CY of Excavation (5.7M CY Complete to Date; will complete Spring 2017)

Á Asphalt
Á 550,000 TN of Aggregate Base (Placement began May 2016; Completion Late 2017)

Á 350,000 TN of AC Pavement (Placement will begin Fall 2016; Completion Mid 2018)
Á 5 Miles of roadway have been paved to date

Á Storm Drain
Á 28,000 LF of Storm Drain Improvements (26,000 LF Complete to date; will complete early 2017)

Á Bridges
Á 4 - Steel Girder

Á Construction will begin September 2016, Completion Fall 2017                                                              

Á 4 - Concrete Box Girder
Á Construction began June 2016, Completion Fall 2017

Á 2 ðPrecast Arch
Á Construction will begin late 2016, Completion Early 2017

Á 1 ðCast in Place Arch
Á Construction began June 2016, Completed November 2017



BLASTING



BLASTING



PROJECT BENEFITS

ÁImproved connectivity

ÁImproved mobility

ÁImproved safety

ÁRelieve congestion

ÁRe-establish critical connections

ÁCreates thousands of jobs 



INTERCHANGES 

I-11/SR172/US93BUS



INTERCHANGES 

I-11/US95



INTERCHANGES

I-11/US93BUS

RR PASS INTERCHANGE



PROJECT BENEFITS



Completed Hoover Dam ΨомŜǊǎ aƛƎǊŀǘƛƻƴ

High ScalersPouring FormsPenstock pipe

Construction of the Dam Workers Migrate Dam is Complete

Boulder City Las Vegas Valley

Phase 1 Landscape & Aesthetics

All Information presented is preliminary and subject to revision
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