


Project Overview
Å6 miles of Safety improvements on previously 

constructed USA Parkway
Å12.8 miles of new 4 lane highway with median
Å 4 miles on previously graded portion that did not 

meet NDOT Road Design standards
Å 4 miles through rugged topography
Å 4.8 miles through BLM property

ÅNew intersection at US50 (Opal Ave)





Proposal

ÅRFP July 31, 2015

ÅAmes Prime Contractor

ÅPrinciple Design:  HorrocksEngineering
ÅCA Group ςSupplementary Design Consultant
ÅTerracon ςGeotechnical

ÅQuality Control/Quality Assurance:  Raba Kistner

ÅProposal submission ςOctober 19, 2015

ÅNotice of Lower Bidder ςNovember 13, 2015



Å $75.9M Original Contract
Å $81.4M including Change Orders through March 17, 2017
Å $55.5M invoiced through April 29, 2017



CriticalDates

ÅNTP1 ςJanuary 12, 2016

ÅWA1 RFC ςJune 16, 2016

ÅWA2.4 Rough Grade RFC ςJune 21, 2016

ÅWA2 RFC ςJuly 22, 2016

ÅWA3 RFC ςSeptember 30, 2016

ÅWA3 Access to Work Area ςJanuary 2017

ÅSubstantial Completion ςSeptember 8, 2017



Work Area 1 ςSafety Improvements

ÅExisting road (6 miles) up to AASHTO 
Safety Standards

ÅObstructions in the clear zone



Shoulder 

Å Culvert extensions & Drop Inlet installation
Å Safety End Section installation
Å Minor Grading
Å 10,000 lf of guardrail installation

Shoulder Improvements



ÅSteel Edging & Rock Mulch installation
ÅBoulder groupings
ÅBare ground stabilization: rock mulch 

& hydroseeding
ÅTrees & Shrubs

Landscaping



Work Area 2.4 ς
Previously Graded 

Road





Work Area 2.3 ς
Highlands



Work Area 2.2 ςBLM

ÅFairly flat topography

Åhƴƭȅ ҒоллΣллл Ŏȅ ƻŦ ŜŀǊǘƘǿƻǊƪ

ÅNo rock cuts

Å 2nd Wildlife Crossing



Work Area 3 ςUS50 Intersection

ÅRoundabout Intersection

ÅDrainage Improvements

ÅMOT / Phasing


